

New Sections — Render Test

Initiation Additions

Success Criteria

Success Criteria

ID	Type	Criterion	Measurement	Objective
SC-1	project	All features shipped	Feature count → 10	OBJ-1?
SC-2	benefit	Revenue uplift	MoM growth → +5%	-

Stakeholder Register

Stakeholder Register

ID	Name / Role	Organization	Interest	Influence	Engagement
SH-1	Alice — Sponsor	-	high	high	Weekly sync
SH-2	Bob — End User	Ops Dept	medium	low	-

Assumptions Log

Assumptions Log

ID	Type	Description	Status	Risk
A-1	assumption	Cloud infra available	Validated	-
A-2	dependency	Legal sign-off by May	Open	-
A-3	constraint	Budget capped at \$50k	Invalidated	R1?

Planning Additions

Requirements Register

Requirements Register

Backend					
ID	Description	Qty	Unit	Unit Cost	Priority
REQ-01	Core API	1	module	\$15,000.00	high
				Subtotal: \$15,000.00	

Frontend

ID	Description	Qty	Unit	Unit Cost	Priority
REQ-02	Dashboard UI	1	module	\$8,000.00	medium

Subtotal: \$8,000.00

Infra

ID	Description	Qty	Unit	Unit Cost	Priority
REQ-03	Hosting (1 yr)	12	months	\$500.00	high

Subtotal: \$6,000.00

Quality Plan

Quality Plan

Standards

- ISO 9001
- OWASP Top 10

Acceptance Procedure

All P0 bugs resolved before release.

Testing Strategy

CI pipeline with 80% coverage gate.

Quality Criteria

Requirement	Criterion	Method
REQ-01	API response < 200ms	Load test (k6)

Communication Plan

Communication Plan

What	Audience	Frequency	Channel	Owner
Sprint review	All stakeholders	Bi-weekly	Video call	PM

Status email	Sponsor	Weekly	Email	PM
--------------	---------	--------	-------	----

Risk Management Strategy

Risk Management Strategy

Approach

Risk-first planning. All High risks need mitigation before sprint start.

Risk Categories

- Technical
- Commercial
- Regulatory

Thresholds & Scoring

Scoring: 3×3 probability × impact
Tolerance: No High×High risks unmitigated.
Escalation threshold: High×High within 24h to Sponsor

Compliance Register

Compliance Register

ID	Regulation	Jurisdiction	Requirements	Status
COMP-1	GDPR Audit: Jan 15, 2026	EU	REQ-01	Compliant
COMP-2	SOC 2 Type I	US	—	Pending

Budget (rich shape with req cross-refs)

Budget Details

Backend

ID	Description	Qty	Unit	Unit Cost	Total
BUD-01	Core API dev (REQ-01)	1	module	\$15,000.00	\$15,000.00

Category subtotal: \$15,000.00

Frontend

ID	Description	Qty	Unit	Unit Cost	Total
BUD-02	Dashboard dev (REQ-02)	1	module	\$8,000.00	\$8,000.00

Category subtotal: \$8,000.00

Infra

ID	Description	Qty	Unit	Unit Cost	Total
BUD-03	Cloud hosting (REQ-03)	12	months	\$500.00	\$6,000.00

Category subtotal: \$6,000.00

Additional Costs

Description	Amount
Contingency (10%)	\$2,900.00

Line Items Subtotal

\$29,000.00

Additional Costs


\$2,900.00

Grand Total

\$31,900.00

Gantt (nested shape)

Gantt Chart



Execution Additions

Decision Log

Decision Log

ID	Decision / Rationale	Date	Maker	Reversibility
DEC-1	Use PostgreSQL over MongoDB <i>Team expertise and ACID compliance.</i> Prompted by risk: R1?	2026-05-05	Tech Lead	Type-2
DEC-2	Skip mobile app for v1 <i>Out of scope per budget cap.</i>	2026-05-10	Alice	—

Deliverables Register

Deliverables Register

ID	Description	Owner	Due Date	Requirements	Status
D1	Core API v1.0	Backend team	2026-07-01	REQ-01	In-Progress
D2	Dashboard v1.0	Frontend team	2026-08-01	REQ-02	Planned

Closure Additions

Acceptance Records

Acceptance Records

Deliverable	Accepted By	Acceptance Date	Outstanding Issues
D1	Alice	Jul 03, 2026	None

Benefits Review

Benefits Review

Objective	Claimed Benefit	Actual Outcome	Variance	Root Cause
OBJ-1?	10 features shipped	11 features shipped	+10%	Team velocity higher than estimated

Handover

Project Handover

Documentation Handed Over

- API reference v1.0
- Deployment runbook
- User guide v1.0

Training

1-day onboarding workshop for Ops team.

Support / Warranty

90-day hypercare with 4h SLA.

Transfer date: Oct 01, 2026

Financial Closure

Financial Closure

Budget Baseline	Final Cost	Variance
\$50,000.00	\$48,200.00	\$-1,800.00

Variance Explanation

Frontend delivered under budget.

Outstanding Invoices

None.